

1

Yellow Zone

- Stage all installations 6-10 business days out.
- Attach the sales order for the job and mark what is in place—and missing.
- Each day, pull every job forward adding pieces and updating the sales order.

2

Red Zone

- Reschedule the installation if anything is missing heading into the red zone.
- Wrap all parts up and attach the sales order where it can be easily seen.
- Each day, pull the jobs forward making sure the plastic wrap is not disturbed.



Benefits

- Each job gets checked 10 times before going out.
- Mistakes are caught before they happen.
- Installers are set up for success.

